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River Corridor/FFTF Tri-Party Agreement Milestone Review
Meeting Minutes

December 13, 2005

It was announced that Jane Hedges will become the Ecology Nuclear Waste Program Manager replacing Mike
Wilson effective January 3, 2006.

Complete Remedial Actions
(River Corridor Project portion of M-016/M-089/M-092-12/M-092-16/M-093/M-094)
Start: 10:05 a.m.
End: 10:30 a.m.

River Corridor Project continues to accomplish Tri-Party Agreement work ahead of schedule. Significant
accomplishments include:

* Completed demolition and loadout of the 183-KW Chlorine Vault.
* Completed hazmat removal and application of fixative in the 314/314B complex.
* Completed H Reactor ISS.
* Completed loadout of 618-8 Burial Ground stockpiled materials (excluding trench).
a Continued loadout from 118-B trenches; initiated "hot particle" controls at Trench 23 and I18-C-1.
* Completed pre-qualification of bidders for ERDF Disposal Operations subcontract RFP.
a Completed shoreline conductivity surveys.

M-1 6-63 and M-94-01 milestone submittals will be met by the required 12/31/2005 due date.

M-89-00 is currently in dispute and progressing at the RL/Regulator Project Manager level. The Closure Plan is
tentatively scheduled to begin public comment on January 3, 2006. Once the public comment period is complete the
M-89-00 completion date will be revised to 9/30/2010 to realign with M-94-03.

Regarding the subcontracting of work on the small arms range, L. Gadbois expressed a concern that if this work is
delayed, safety issues may arise. WCH agreed to evaluate commencing this work early.

Regarding the fourth bullet on page 8 of the presentation, Dennis Faulk stated that the I00-C-7 is a discovery site
and removal of the waste site from milestone M- 6-45 is an issue for the EPA. Dennis stated that this waste site
might not even be part of the milestone as it wasn't discovered until after the milestone was established.
Additionally, he stated that we should look at additional work at B/C (e.g., treatment, etc.) still needed to be
performed to determine if the milestone should be moved out.

Nick Ceto stated that air monitoring is important for work performed in the 300 Area. As work cranks up we need to
be on top of air monitoring (specifically the high volume air samples). Work on 313 is a good example of correct air
monitoring.

Action: Mike Fox to provide EPA and Ecology with how many tons were taken to ERDF in Calendar Year 2005.

FFTF Transition (Tri-Party Agreement Milestone M-081)
Start: 10:31 a.m.
End: 10:45 a.m.

Significant progress continues to be made in the key deactivation areas. All milestones are complete or on schedule.
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Accomplishments include completing wash and transfer of 35 assemblies (5 interim storage casks), disassembly of
multi-duct assemblies SRF-3 and SRF-4, and fabrication of all interim storage casks required to complete fuel
transfer activities.

M-81-14-T02 Initiate Interim Decay Storage Vessel Sodium Drain is scheduled for completion September 2006.
This is the last sodium vessel in FFTF. When the IDS drain is complete residuals will be evaluated. At that time a
decision will be made as to if we can declare M-081-14 complete.

Primary issue: T-3 cask SARP addendum was disapproved by HQ. The T3 cask is used to ship sodium bonded fuel
to Idaho. The current SARP has a limitation of 18 pins, 200 grams of sodium. This limitation means that 70
shipments would be necessary. An addendum was submitted to change the 18 pins limitation to contain a full FFTF.
assembly. This would result in a need for 12 shipments. A white paper rebutting the HQ decision was provided to
HQ; discussions with HQ are ongoing in an attempt to resolve differences.

Al Farabee reported on the Alert Level on Site - Fireball (ignition event, not an explosion). Actions included:
1) recovery from incident, 2 ) insuring safe condition, and 3) recovery plan approval by DOE. A presentation was
developed and sent to Rick Bond.

Action: Al Farabee to send presentation to Ceto, Cusack, and Hedges.
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RIVER CORRIDOR CLOSURE PROJECT

River Corridor
TPA Milestone Statistics

(Major &Interim Milestones)

/

II50 

-

40

30-

20-

10

0 COPsEE

M-16
Remedial Design

Remedial Action

Risk Assessmen

Compliance Due
Date

9/30/2018
(M-16-001B

To Ie
Completed as
of 1113012005

23

//
TO BE COMPLETED

Milestone Compliance
Number Due Date

M-16-70 (C)
M-16-63
M-16-46

M-16-45
M-16-60

M-16-67
M-16-57
M-16-72
M-16-50
M-16-54
M-16-49
M-16-56

10/30/05
12/31/05
07/31/06
12/31/06

12/31/06
03/31/07
04/30/07
06/30/07
07/31/07
07/31/08
12/31/08
12/31/08

Milestone

Number

M-16-61
M-16-58
M-16-52
MI-16-64

M-16-51
M-16-47

M-16-53
M-16-55
M-16-62

M-16-00A
M-16-69

MI-16-00B

Compliance
Due Date

12/31/08
04/30109
07/31/09
09/30/10
12/31/10
12/31/11
12/31/12
12/31/12
12/31/12
12/31/12
09/30/15
09/30/18

M-93 TBD 5 M-93-18 (C) 12/31/05 1 M-93-22 09/30/11
Reactors on Rive (M-93-00) M-93-23 07131/06 M-93-20 09/30/12
Final Disposition M-93-19 09130/09 M-93-00 TBD

M-89 10/31/2005* 1 M-89-00 10/31/05
Closure o 324 Bldg Non-Permitted (M-89-00)

Mixed Waste Units

M-94 9/30/2010 4 M-94-01 12/31/05 M-94-03 09/30i10

30C Area (M-94-03) M-94-05 09/30/06 M-94-00 09/30/15
Surplus Facilities Demolition

Milestones to be Completed 33 2 - MILESTONES COMPLETED IN FY06 (C)
'M 89-00 is curr en 1 in dispute ard is proqressing at the RIregutator pro.eci manager level (Dispute was initiated r 7/29/05 priOr 0 commencien, Of RC COntrac Or 8/27/05.)

Will also suppot the following two milestones (which are shared with Fluor Hanford)

M-92 9/30/2006 2 M-92 12 09/30/06
300 Area M-92-16 09/30/06

Special Case Waste

RCC TPA Quarterly Review (09/05 - 11/05)



RIVER CORRIDOR CLOSURE PROJECT

Project Milestone Title Compliance
rurecal

Actual Ahead On Ahead
Forecast

On Behind Unrecov
Date Date Schedule Schedule Schedule Schedule Schedule 1eable Deleted

ESFC M-16 70 Begin Sampling to Support the 100 Area and 300 Area Component of River Corridor 10/30/2005 10/13/2005 (A) X
S __ _ Baseline Risk Assessment

D4 M-89-00. Complete Closure of Non-Permitted Mixed Waste Units in 324 Building REC B-Cell, 10/31/2005 09/30/2010 (F) X
REC D-Cell, and High Level Vault

ISS M-93-18 Complete 105-H Reactor Interim Safe Storage 12/31/2005 10/20/2005 (A) X

FR M-16-63 Submit a Schedule and TPA Milestones to Complete Interim Remedial Actions for 12/31/2005
300-FF-2 Waste Sites and Confirmatory Sampling of 300-FF-2 Candidate Sites

D4 M 401 Submit a Schedule and TPA Milestones to Complete Disposition of the Surplus 12/31/2005
Facilities in the 300 Area

FR M-16-46 Initiate Remedial Actions for Remaining Waste Sites for 100-0 Area 07/31/2006 X

ISS M-93-23 Submit EE/CA for KE/KW Reactor ISS 07/31/2006 02W28/2006 (F) X

04 M-94-05 Complete Deactivation, Decontamination, Decommissioning, and Demolition of 313 09/30/2006 02/03/2006 (F) X
and 314 Facilities
Complete Acquisition of New Facilities, Modification of Existing Facilities and/or

D4 M-92-12" Modification of Planned Facilities Necessary for Consolidated Storage Prior to 09/30/2006
Disposal of Hanford Site 300 Area Special Case Waste

04 M-92-16- Complete Removal and Transfer, and Initiate Storage of Phase IfI 300 Area Special 09/30/2006
Case Waste (SCW) Waste and Materials

Total FY 2006 River Corridor TPA Milestones 8 2 0 2 3 0 1 0

'M 89-00 is currentt in dispute end is progressig at the Pt/regulator project manager level (Dispute was initiated on 7/29/05 prior to commencement of PC contract on 8/27/051 Closure plan too through puble comment proposing compliance date be revised
o 930/2010 to realign witl M-94-03

"M-92-12 - Milestone shared with Floor Hanlord. At this time tiere are no additional facilities idenlfied as needed to store 300 Area SCW,
"'M-92- 16 - Milestone shared wrth Fluor Hanford. 327 building SCW is expected lo be removed by 3/30/05. The last SOW item is in the 340 facility. which is piesestly tinder Fluor Hanford's contro

Sauaso., Noeme 30, 200!

Forecast/ omplete Forecast
Project Milestone Title Compliance Actual Ahead On Ahead On Behind Unrecov

Date Date Schedule Schedule Schedule Schedule Schedule erable Deleted

FR M-16-45 Complete Interim Remedial Action for 100-B/C Area 12131/2006 X

Complete Interim Remedial Actions for at Least 3 of the Following High
FR M-16-60 Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3, 618-5. 618-7) 12/31/2006 X

and Complete Confirmatory Sampling of 300-FF-2 Candidate Sites 300-7 and 300-9
Submit a Technology Development Summary Report for Phases 1, 11, and Ill, an

FR M-16-67 Intermediate Design Report, a Remediation Schedule, and a Treatability 03/31/2007 X
Investigation Work Plan for Remedial Actions at 618-10 and 618-11 Burial Grounds

FR M-16-57' Initiate Soti Remediation at K-East Basin 04/30/2007 X

ESFC M-16-72 Submit Draft 100 Atee and 300 Area Component Baseline Risk Assessment Report 06130/2007 X

FR M-16-50 Initiate Remedial Actions for Remaining Waste Sites for 100-H Area 07/31/2007 X

Total FY 2007 River Corridor TPA Milestones 6 0 0 0 6 0 0 0
M-16-57 - 7o iritiae full-scale remedial action within one month after basin removal performed by another Hanford Site contractor may nr be feasible depending on tirreframe and scope currently being implemented
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Status as of: November 30, 2005

River Corridor Closure Project
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RIVER CORRIDOR TPA CHANGE REQUESTS (September - November 2005)

There were no River Corridor change requests approved during September - November 2005.

RCC TPA Quarterly Review (09/05 - 11/05)
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RIVER CORRIDOR PROJECT ACCOMPLISHMENTS
Washington Closure Hanford (WCH) assumed River Corridor cleanup responsibilities on August 27, 2005. Cleanup along the
Columbia River will oe accomplished by five major WCH projects: Deactivation, Decontamination, Decommissioning, and Demolition
(D4) Closure Project. Reactor Interim Safe Storage (ISS) Closure Project, Field Remediation (FR) Closure Project, Waste Operations
Project, and End State and Final Closure (ESFC) Project.

D4 Closure Project (M-89-00, M-94-01, M-94-05)

100 Area
* Isolated, removed and capped piping at 105/107-N.
" Isolated size reduced, and loaded out 107-N Ion Exchange

Tank.
* Completed 166-N thermal systems insulation (TSI) loadout.
* Completed characterization summary reports for the

following structures: 108-N, 163-N, 183-N, 183-NA,
183-NB. and 183-NC.

* Completed demolition (September) and loadout (October) of
the 183-KW Chlorine Vault.

" Submitted the draft work package (for special case waste
[SCW]) venting of the ion exchange columns located in the
327 basin to the appropriate organizations for review.
Comment resolution is due 12/14/05. The 327 SCW
packaging/shipment activities are planned to be completed
by 3/31/06 (supports TPA Milestone M-92-16).

* Completed characterization for 327, and initiated for 324
building.

* Initiated the Data Quality Objectives (DQO) / Sampling and
Analysis Plan (SAP) process for 324/327.

" Proposed milestones are being drafted in support of TPA
Milestone M-94-01. Submit a Schedule and TPA Milestones
to Complete Disposition of Surplus Facilities in the 300 Area
(due 12/31/05).

Reactor ISS Closure Project (M-93-18, M-93-23)

* Completed H Reactor ISS on 10/20/05, satisfying
completion of TPA M-93-18, more than two months ahead of
schedule. This is the fifth of nine surplus production reactors
that have been placed in interim safe storage.

Demolition of the 183-KW Chlorine Vault

* Completec 183 1-KW hazardous waste removal.
* Completed deactivation and demolition of 1332-N.

300 Area
* Completed hazmat removal and application of fixative in the

314/314B complex. Completed 314B demolition and
loadout in October. 314 building demolition is continuing.

Demolition of 314 Building

* Corpleted demolition of 3225 and MO-052 in October
* Completed demolition and loadout of 334 and 334TF in

November: completed deactivation of 334A

Completion of H Reactor ISS

" Commenced preparation of the KE/KW Reactor ISS
Engineering Evaluation/Cost Analysis (EE/CA) in October
(M-93-23).

* For 105/109-N - completed draft Final Hazard
Classification/Auditable Safety Analysis (FHC/ASA) and
Conceptual Design Report in September; also issued Data
Quality Objective (DQO) Rev. 0. Transmitted SAP Draft A
to RL in November.

Field Remediation Closure Project (M-16-63, M-16-46)

300 Area
* Completed loadout of 618-8 Burial Ground stockpiled

materials (excluding trench) on 9/13/05. Completed
potholing and trenching on 11/8/05. No areas of
contamination were encountered.

* Completed loadout of the remaining 618-3 Burial Ground
waste (including lead stockpile) in November.

* Obtaned RL approval for the 618-2 Burial Ground
Management of Change (MOC) and Safety Evaluation
Report (SER) on 11/2/05. Completed project restart review
for loadout of the stockpiled material.

RCC TPA Quarterly Review (09/05 - 11/05)



RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

* Completed first regulator review for the evaluation of
existing data for 618-10/11 Burial Grounds.

* Proposed milestones are being drafted in support of TPA
Milestone M-16-63, Submit a Schedule and TPA Milestones
to Complete Interim Remedial Actions for 300-FF-2 Waste
Sites and Confirmatory Sampling of 300-FF-2 Candidate
Sites (due 12/31/05).

100 Area
- Continued loadout from 118-B-1 trenches: initiated "hot

particle" controls at Trench 23 and at 118-C-1. Continued
coordination with K-Basin personnel for spent nuclear fuel
transfer.

Gamma Probe at 118-B-1 Sorting Cells

* Presented 100-C-7 hexavalent chromium site data to RL
and the regulators. Data showed contamination to
groundwater. Waste site will be removed from TPA
Milestone M-16-45 (due 12/31/06).

* Horseshoe Landfill sample results documenting successful
removal of DDT to ecological cleanup values was presented
to RL in September. Completed loadout of stockpiled
material in November.

* Initiated remediation activities at the 128-B-3 river bank
discovered barrel filled with suspect oil in October, In
November discovered and sampled barrel with "tar-like
material.

Transferring the Last of Unknown Liquids from
128-B-3 into Overpack Barrel

* Completed excavation and loadout for the 100-F Remaining
Sites.

* Completed the readiness assessment and initiated
remediation activities at the 100-F Burial Grounds.

* Completed remediation of the 116-K-2 Mile Long Trench
(451,800 tons) on 10/27/05. Also completed closeout
sampling analytical results expected in December.

* Completed backfill at 116-KE-4 and 100-KE pipelines.
* Suspended 100-IU-2 and 100-IU-6 Remaining Sites

remediation subcontract due to funding reductions.
* Completed remediation of all identified contaminated

116-N-1 Crib and Trench material.
* Initiated confirmatory sampling at 100-D Area.

Sampling Inert Waste at 100-D-7

* Issued 100-D Area design for burial grounds and remaining
sites.

* Issued RFP for 100-B/C anomalies subcontractor.

Waste Operations Project

* Completed pre-qualification of bidders in October for ERDF
Disposal Operations subcontract REP. Issued the RFP and
completed pre-bid conference and site tour with bidders in
November. Proposals are due 1/4/06.

" Continued placement/disposal of Ion Exchange Modules
from K-Basins.

Offloading P-Il Container from K-Basins Containing Fuel
Canister Storage Rack: Ion Exchange Modules in Yellow

Initiated construction of macroencapsulation pads for future
waste.

RCC TPA Quarterly Review (09/05 - 11/05)
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RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

i Initiated process to procure 100 JP-1 containers.
* Through November 26, approximately 189,500 tons of

contaminated material have been disposed in ERDF since
WCH assumed River Corridor cleanup responsibilities on
August 27 2005. More than 6.2 million tons of waste have
been disposed in EROF since operations began in July
1996.

End State and Final Closure Project (M-16-70)

Risk Assessment
" Completed the shoreline conductivity surveys the last part of

Seprember.
* Received regulatory authorization to proceed with sampling

for the 100/300 Area River Corridor Baseline Risk
Assessment (RCBRA) with the agreement that work
continues with resolving all SAP comments Comments
from the regulators, Tribes, Trustees, and stakeholders on
the 100 Area ano 300 Area Component of RCBRA SAP
Draft A were being addressed during September. Began
groundwater sampling on 10/13/05 which satisfied
completion of TPA Milestone M-16-70 (due 10/30/05).

* Began soil sampling and installation of sampling equipment
in support of the 100 Area and 300 Area Component of the
(RCBRA) in October.

* Concluded staking/GPS of sampling plots, installation of
environmental dosimeters, and soil texture evaluation in
support of biota and abiotic sampling and multi-incremental
sampling for the 100 Area and 300 Area Component of the
RCBRA.

* Held the ninth and final workshop on Existing Data
Compilation/Evaluation for the Columbia River component
on 9(20/05 with RL, EPA, Ecology, Tribes, Trustees, and
stakeholders, and elicited feedback.

* Continued disposition of comments from the regulators,
Tribes, and Trustees for the 100-B/C Pilot Project Risk
Assessment Report Draft B Report.

* Continued outlining the strategy for the Integrated Risk
Assessment Work Plan.

Long Term Stewardship
* Continued effort to establish the River Corridor Closure

database.

Orphan Sites
" Issued draft orphan sites evaluation report for 100-F Area in

September.
* Initiated orphan sites evaluation for the 100-D Area in

November.

Flagging Sample Plot
Boundary for Ecological and
Multi-Incremental Sampling

Field Sieving of Soil Sample

RCC TPA Quarterly Review (09/05 - 11/05)
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RIVER CORRIDOR ISSUES

0 118-K-1 Burial Ground: Spent nuclear fuel (SNF) was discovered in the 100-B/C Burial Grounds during
remediation. The Auditable Safety Analysis (ASA) for the 118-K-1 Burial Ground was revised to include
the potential discovery of SNF. Due to the different types of material that may be present in the burial
ground, preliminary calculations indicate the hazard categorization will increase to a Hazard Category 3
Nuclear Facility. Field activities have been suspended to prepare a Documented Safety Analysis (DSA).

Status: A DSA has been prepared and a draft was forwarded to RL in September, Remediation is
planned to resume in late February subject to an RL-approved operational readiness review.

a 100-B/C Burial Grounds: Removal of the SNF pieces found at 118-B-1 and 118-C-1 Burial Grounds is
behind schedule due to Authorization Basis issues and resource challenges, The project submitted the
Final Hazard Categorization and Auditable Safety Analysis for the 118-B-1 and 118-C-1 Burial Ground
waste sites on March 7. The project anticipates approval per a Safety Evaluation Report (SER) from RL
before the end of March. The SNF pieces will then be transported to K-Basin.

Status: The SER from RL has been issued, and a path forward for burial grounds and SNF has been
established. Resources and funding are secured to transport fuel to K-Basins at the completion of
118-B-1 and 118-C-1 excavation activities. Expected completion of the 118-B-1/1 18-C-1 excavation is
mid to late February. This will be the final report on this issue.

a 300 Area Remedial Action Plutonium: A safe was encountered during the excavation of the 618-2
Burial Ground that contained a very pure form of Plutonium-239 on the interior surfaces and possibly in
various liquids contained in the safe. The safe appears to be legacy waste from research performed in
the 1940s. A metal beaker containing plutonium residue (with high Pu/Am concentration) was also
uncovered in the stockpiles of waste from the 618-2 excavation. As a result of encountering these
unplanned/unanticipated waste forms, remediation work was stopped. Work processes and procedures
are being reviewed and revisions will be made to the field operations prior to restart.

Status: The barrels containing the contents of the safe were placed in a Conex box for additional
security. Planning continues for final disposition of the safe's contents. RL approved the 618-2, -3, -8
Burial Grounds Management of Change (MOC)/SER on November 2, 2005. An internal WCH
management readiness review was held on November 10, 2005. Final loadout of the 618-3 Burial
Ground contaminated material from the stockpile was initiated on November 28, 2005. Startup of sorting
and sampling for the 618-2 Burial Ground material in the stockpile area is scheduled for November 30,
2005, with loadout scheduled to start on December 12, 2005. (Note: Notice to Proceed was issued to
the subcontractor on December 5, 2005.) This will be the final report on this issue.

RCC TPA Quarterly Review (09/05 - 11/05)
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RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR CLOSURE PROJECT PERFORMANCE SUMMARY
Contract Inception (8/27/05) through November 2005

($K)

- -UUA -SHDUEA - - -TVA
D4 TBD TBD TBD TED 6,493
Reactor ISS TBD TBD TBD TBD 857
Field Remediation TBD TBD TBD TBD 9,786
Waste Operations TBD TBD TED TBD 5,771
ESFC- TBD TBD TBD TBD 1,075
MissionGeneral Support TBD TBD TBD TBD 16,275

RCC TOTAL TBD TBD TBD TBD 40,257

The draft RCC Integrated Project Baseline (IPB) was submitted to RL on November 22, 2005. The
document is currently under review by RL. Upon approval, the IPB will be used for project variance
tracking.

RCC TPA Quarterly Review (09/05 - 11105)
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INTEGRATION ISSUES

This section of the quarterly review discusses Central Plateau milestones and workscope that potentially
affect River Corridor milestones.

On October 31 the DOE Groundwater Project delivered a report to Ecology, assessing the effects of
groundwater/river interface on aquatic and riparian eco-receptors at the 100-N Area. The End States
and Final Closure Project is planning to incorporate the results of the 100-N Area assessment in the
100/300 Area baseline risk assessment.

RCC TPA Quarterly Review (09/05 - 11105)

12



U.S. Department of Energy
Richland Operations Office

Fast Flux Test Facility (FFTF) Deactivation

Tri-Party Agreement (TPA)
M-81-00 Series Milestones

12/13/05

12/13/05 River Corridor TPA Milestones Review Meeting
Washington State Department of Ecology
U.S. Environmental Protection Agency

DOE-RL FFEF Project - Al Farabee
Washington State Department of Ecology - Laura Cusack

U.S. Environmental Protection Agency - Nicholas Ceto



12/13/05 Status of FFTF Deactivation
TPA M-81-00 Milestones

Milestone Milestone Description Due Date Status
M-81-OOA Complete FFTF Facility Transition and Initiate 2/28/11 On Schedule

the Surveillance and Maintenance Phase

M-81-00-TOI Complete Reactor Dbfueling 9/30/95 Completed
4/19/95

M-81-OOA-TO2 Complete Transfer of Unirradiated Fuel to 3/31/09 Completed
Secure Onsite Storage 11/3/03

M-81-OOA-T03 Complete Transfer of Irradiated Fuel to Secure 3/31/09 On Schedule
Onsite Storage

M-81-OOA-TO4 Complete Transfer of Special Fuel to DOE's 3/31/09 On Schedule
Idaho National Engineering Laboratory for
Consolidated Storage

M-81 -OOA-T05 Complete Auxiliary Plant Systems Shutdown 2/28/11 On Schedule

M-81-01 Initiate Sodium Storage Facility Construction 2/28/97 Completed
10/9/95

M-81-02 Complete Sodium Storage Facility Startup 7/31/98 Completed
1/17/97
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12/13/05 Status of FFTF Deactivation
TPA M-81-00 Milestones and
Related M-20-29B Milestone

(Continued)

Milestone Milestone Description Due Date Status
M-81-10-T01 Submit Final Sodium Disposition Report 7/31/07 On Schedule

M-81-11 Submit FFTF End Point Criteria Document 8/31/05 Completed
7/7/05

M-81-12 Initiate FFTF Sodium Drain 6130/03 Completed
417/03

M-81-13 Complete Reactor and Heat Transport System Sodium 6/30/05 Completed
Drain 6/15/05

M-81-14-TO1 Complete Fuel Storage Facility Sodium Drain 4/30/07 Completed
9/1/05

M-81-14-T02 Initiate Interim Decay Storage Vessel Sodium Drain 6/30/08 On Schedule

M-81-14 Complete FFTF Sodium Drain 9/30/09 On Schedule

M-81-15 Submit FFTF Surveillance and Maintenance Plan 6/30/10 On Schedule

M-20-29B Submit Sodium Storage Facility and Sodium Reaction 6/30/03 Completed
Facility Closure Plan or Request for Procedural Closure 6/12/03
to Ecology as Defined in Agreement Section 6.3.3

3



RL Program Managers Assessment of
Contractor Performance

(12/13/05)

- FFTF continues to focus on the high priority deactivation activities of
fuel offload and sodium drain.

- Secondary priority of Systems Deactivation continues on a plant
systems that are no longer needed.
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Significant Accomplishments
Last Three Months

(12/13/05)

Fuel Offload
- Completed wash and transfer of 35 assemblies (5

Interim Storage Casks)
- ~11 Spent Fuel Assemblies remain to be washed and

stored; ~8 are sodium-bonded fuel assemblies
- Completed disassembly of Multi Duct Assemblies

SRF-3 and SRF-4
- Completed Fabrication of All Interim Storage Casks

required to complete Fuel Transfer Activities
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Significant Accomplishments
Last Three Months

(12/13/05)

- Sodium Drain
All bulk sodium has been drained from the
FFTF Plant except for the Interim Decay
Storage vessel (~23,000 gallons)
Initiated NaK cleaning in the Fuel Storage
Facility cooling loop
*Work was progressing until an unplanned

NaK/Water reaction event occurred

* A Recovery Plan has been prepared and approved
- Actions have been initiated per the Recovery Plan

6
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Significant Planned Actions
(Next Six Months)

(12113/05)

- Fuel Offload
- Load and transfer two additional Interim Storage Casks (ISC's)

to 400 Area ISA
- Complete Disassembly and pin processing of test fuel

assembly ACN-1 in the IEM Cell
- Transfer Loaded ISC's to 200 Area ISA

- Sodium Drain
- Continue preparations for sodium drain of the IOS Vessel

(~23,000 gallons).
Complete cleaning residual NaK from the FSF cooling system.
Scheduled to be completed in January 2006.

- Auxiliary Systems Shutdown
- Continue systems shutdown when they are no longer needed.
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Schedule / Cost Performance
Fiscal Year to Date Status ($000s)

Description BCWS BCWP ACWP SV CV BAC

FFFF $5,061 $7,199 $5,253 $2,138 $1,946 $42,046

Schedule Variance Analysis (+$2.1M):
The favorable schedule progress is due to completing the Interim Storage Cask
procurement (FY 2005 BCWS) and successfully processing fueled tests SRF-3
and SRF-4 without significant issues, thus closing out FY 2005 pin processing
preparations.

Cost Variance Analysis (+$1.9M):
Disassembly of fueled tests SRF-3 and SRF-4 went better than expected.
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Project Issue and Summary
12113/05

Issue
T-3 Cask SARP addendum was disapproved by HQ

- Potential delay in shipment of sodium bonded fuel to ANL

- Corrective Action - A white paper rebutting the HQ decision
was prepared and provided to HQ; discussions with HQ are
ongoing in an attempt to resolve differences

* Summary
- Significant progress continues to be made in the key deactivation

areas of fuel offload and sodium drain
- The project is currently on track to meet TPA milestones
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